SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:14PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 789 Const Calendar Day: 301 Date: 01-Apr-2013  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 10:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 1:00 PM. Crews had to work on the outer anchor rods tension check .
for the 2nd on the top of the footing box . They started at 12:45 PM.
Kevin , Kyle , & Manuel had to work on the anchor rod tension check using the Bolt Tight tensioning
machine . Crews had to prepare their tools , equipments , reroute the air line , & connect the hoses . They
were done at 1:15 PM.
They started on the 91st rods on the East tower shaft going West . They had to tension check the
76 mm. rods with 13200 PSI & the 100 mm. rods with 18600 PSI. Crews were done on the outer anchor
rods at 3:50 PM. 11 rods had to be tensioned . Crews came up on the jacks 3 times .
Crews had tension checked the remaining 34 outer rods . All 124 outer anchor rods were tension checked .
After that , crews had to mobilize their tools , equipments , reroute the air line to work on the anchor
rods inside the North cell . They started at 3:55 PM. They were done at 5:10 PM. Crews had to wrap up
their tools & equipments. They left at 5:15 PM.
Matt & | had to work on the rods elongation measurements before & after the tension check for the
outer rods , & we had to measure the rods in the North , South cells , North , & West tower shafts before
the tension check . & record all the measurements on the spread sheets .
04-0120F4 Bid Item: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MANUEL VIGIL 3.00 2.00 0.00 5.00 D
Ironworker APP KYLE CROWLEY 3.00 2.00 0.00 5.00 D
Ironworker FOR KEVIN KARBER 3.00 2.00 0.00 5.00 D
04-0120F4 Bid Item: 053 T-HEA-ASE.053 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 078 T-LO5-ENW.078 Tower Lift 05 External Paint Tower NW
CERTIFIED COATINGS COMPANY
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